COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2017

ESTI MATE SUMVARY 12:23: 42
CONTI D C20757 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20757- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 162.0 DAYS TIME ALLON 10/16/201 FI XED COVPLETI ON DAT!
SH 9 SI LVERTHORNE N US 6 DI LLON RESURFACI NG PERCENT TI ME: 89. 50 ORI G TIME ALLOW 10/16/201 FI XED COVPLETI ON DAT
PRQJECT NO. STRO092- 023
SH 9 SI LVERTHORNE N US 6 DI LLON
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 09/ 27/ 2017 DATE TI ME STARTED 04/19/ 2017
14802 W 44th AVENUE DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 19/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 16/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,714, 814. 48 PARTI Cl PATI NG $ 7,113, 336.53 $ 957, 180. 63
AWARD PRQJECT AMT: $ 6,945, 725. 04 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 92. 20% TOTAL EARNI NGS 7,113, 336. 53 957, 180. 63
FUNDS AVAI LABLE: $ 601, 477.95 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 7,113, 336. 53 957, 180. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE -104, 185. 88 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 7,009, 150. 65 957, 180. 63
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 7,009, 150. 65 957, 180. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 957, 180. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12: 23: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0005 202- 00190 *Renoval of Concrete Median Cover Materi al 323. 000 176. 000
SY 0. 000 0. 00
1. 07000 176. 000 188. 32
0010 202- 00200 *Renoval of Sidewal k 403. 000 336. 000
SY 0. 000 0. 00
85. 70000 336. 000 28, 795. 20
0015 202-00203 *Renoval of Curb and CQutter 4,095. 500 3, 567. 500
LF 528. 000 8, 484. 96
16. 07000 4,095. 500 65, 814. 69
0020 202- 00206 *Renoval of Concrete Curb Ranp 576. 000 550. 000
Sy 26. 000 2,701. 66
103. 91000 576. 000 59, 852. 16
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 297, 688. 000 260, 577. 000
Sy 37,111. 000 56, 779. 83
1. 53000 297, 688. 000 455, 462. 64
0030 202- 00250 *Renoval of Pavenent Marking 50, 000. 000 27,078. 000
SF 0. 000 0. 00
0. 91000 27,078. 000 24, 640. 98
0035 202-00810 *Renoval of G ound Sign 17. 000 17. 000
EACH 0. 000 0. 00
53. 56000 17. 000 910. 52
0040 202-00821 *Renoval of Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
42. 85000 3. 000 128. 55
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
2, 651. 74000 0. 000 0. 00
0050 202- 00860 *Renoval of Pedestrian Push Button 22. 000 22.000
EACH 0. 000 0. 00
26. 52000 22.000 583. 44
0055 202-01130 *Renoval of Quardrail Type 3 1, 119. 000 1,119. 000
LF 0. 000 0. 00

3. 34000 1, 119. 000 3, 737. 46



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0006 12: 23: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO200 ROADWAY SH 9 & 6
0060 202- 01300 *Renoval of End Anchorage 9. 000 8. 000
EACH 1. 000 206. 84
206. 84000 9. 000 1, 861. 56
0065 203-00010  *Uncl assified Excavation (Conplete In Place) 814. 000 752. 000
cY 50. 000 4,874.00
97. 48000 802. 000 78, 178. 96
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
115. 52000 0. 000 0. 00
0075 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
262. 55000 0. 000 0. 00
0080 203-02330 Labor er 67. 000 67. 000
HOUR 0. 000 0. 00
52. 51000 67. 000 3,518. 17
0085 208- 00002 Er osi on Log Type 1 (12 Inch) 1, 200. 000 1, 053. 000
LF 0. 000 0. 00
3. 52000 1, 053. 000 3, 706. 56
0090 208-00035 Aggr egat e Bag 878. 000 726. 000
LF 152. 000 814.72
5. 36000 878. 000 4,706. 08
0095 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
5, 034. 62000 1. 000 5,034. 62
0100 208- 00051 StormDrain Inlet Protection (Type I) 331. 000 331. 000
LF 0. 000 0. 00
5. 36000 331. 000 1,774.16
0105 208- 00052 StormDrain Inlet Protection (Type I1) 80. 000 57. 000
LF 0. 000 0. 00
31. 06000 57. 000 1,770. 42
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 106. 000 45. 000
HOUR 61. 000 3,203.11
52. 51000 106. 000 5, 566. 06



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12:23: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 85. 000 29. 000
HOUR 56. 000 5,881.12
105. 02000 85. 000 8, 926. 70
0120 208-00106 Sweepi ng (Sedi nent Renoval) 79. 000 46. 000
HOUR 33. 000 6, 931. 32
210. 04000 79. 000 16, 593. 16
0125 208-00107 Renoval of Trash 40. 000 1. 000
HOUR 0. 000 0. 00
52. 51000 1. 000 52.51
0130 210-00060 Reset Mar ker 1. 000 0. 000
EACH 0. 000 0. 00
525. 10000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
139. 26000 8. 000 1,114.08
0140 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
241. 02000 2.000 482. 04
0150 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 40. 000 25. 500
EACH 10. 500 11, 027.00
1, 050. 19000 36. 000 37, 806. 84
0160 210-04050 Adj ust Val ve Box 41. 000 23.000
EACH 14. 000 11,762.10
840. 15000 37.000 31, 085. 55
0165 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00

662. 57000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20757-BID ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12: 23: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0O200 ROADWAY SH 9 & 6
0170 212-00032 Soi | Condi tioni ng 0. 900 0. 000
ACRE 0. 000 0. 00
2,699. 96000 0. 000 0. 00
0175 213-00003 Mil chi ng (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
696. 28000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 48000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 4. 500 4.500
HOUR 0. 000 0. 00
136. 53000 4.500 614. 39
0190 304- 06007 *Aggregat e Base Course (C ass 6) 151. 000 151. 000
CY 0. 000 0. 00
130. 69000 151. 000 19, 734. 19
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 435. 900 400. 010
TON 35. 890 16, 608. 46
462. 76000 435. 900 201, 717. 08
0200 403-34701 *Hot M x Asphalt (Gading SX) (75) 35, 071. 670 30, 680. 620
TON 4,391. 050 361, 515. 15
82. 33000 35, 071. 670 2,887, 450. 59
0205 411- 03355 Asphal t Cenent Perfornmance Gade (PG 58-34) 2,039.520 1, 780. 890
TON 258. 630 125, 435. 55
485. 00000 2,039. 520 989, 167. 20
0210 411-10253 Enul si fied Asphalt (CSS-1H 20, 725. 000 18, 100. 000
GAL 2,625. 000 9, 660. 00
3. 68000 20, 725. 000 76, 268. 00
0215 506- 00030 *Gouted Riprap 40. 000 40. 000
CY 0. 000 0. 00
411. 34000 40. 000 16, 453. 60
0220 506- 00209 *Riprap (9 Inch) 1, 615. 000 1, 615. 000
CY 0. 000 0. 00
100. 69000 1, 615. 000 162, 614. 35



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20757-BID ESTI MATE RUN
PRQJECT: STR0092- 023 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0220 MATERI AL ALLOMNCE Riprap (9 Inch) 0. 000
CcY 0. 000 0. 00
100. 69000 0. 000 0. 00
0225 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
LF 0. 000 0. 00
230. 31000 24.000 5,527. 44
0230 604-19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
10, 979. 76000 1. 000 10, 979.76
0235 604-19010 *Inlet Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 739. 39000 1. 000 7,739.39
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 175. 000 1, 175. 000
LF 0. 000 0. 00
23.23000 1, 175. 000 27,295. 25
0245 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 1. 000 1, 023. 57
1, 023. 57000 2.000 2,047.14
0250 606- 02005 *End Anchor age (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
2,476. 72000 7.000 17,337.04
0255 608-00000 *Concrete Sidewal k 192. 000 192. 000
SY 0. 000 0. 00
122. 12000 192. 000 23,447.04
0260 608-00010 *Concrete Curb Ranp 394. 000 0. 000
SY 0. 000 0. 00
104. 98000 0. 000 0. 00
0261 900- 00022 Added Item (Square Yard)/ Concrete Curb Ranp (Cast Iron 1,012. 000 818. 000
Det. Wr ni ng)
SY 26. 000 4,628. 00
178. 00000 844. 000 150, 232. 00
0265 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
123. 19000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12:23: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0270 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 435. 500 1, 435. 500
LF 0. 000 0. 00
34. 28000 1, 435. 500 49, 208. 94
0275 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 829. 000 1, 301. 000
LF 528. 000 18, 099. 84
34. 28000 1, 829. 000 62, 698. 12
0280 609-21021 *Curb and CQutter Type 2 (Section I1-M 127. 000 127. 000
LF 0. 000 0. 00
55. 70000 127. 000 7,073.90
0285 609- 24004 *Qutter Type 2 (4 Foot) 1, 009. 000 1, 009. 000
LF 0. 000 0. 00
33. 21000 1, 009. 000 33, 508. 89
0290 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 575. 000 1, 575. 000
SF 0. 000 0. 00
19. 28000 1, 575. 000 30, 366. 00
0295 612-00001  *Delineator (Type I) 329. 000 329. 000
EACH 0. 000 0. 00
21.42000 329. 000 7,047.18
0300 612-00002  *Delineator (Type Il) 48. 000 32.000
EACH 0. 000 0. 00
23.57000 32. 000 754. 24
0305 612-00003 *Del i neator (Type II1) 29. 000 29. 000
EACH 0. 000 0. 00
25. 71000 29. 000 745. 59
0310 614-00011 *Sign Panel (Qass I) 148. 250 148. 250
SF 0. 000 0. 00
16. 07000 148. 250 2,382.38
0315 614-01512 *Steel Sign Support (2-1nch Round)(Post) 178. 000 178. 000
LF 0. 000 0. 00
9. 64000 178. 000 1, 715.92
0320 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 17. 000 17. 000
EACH 0. 000 0. 00

85. 70000 17. 000 1, 456. 90



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12:23: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0325 614-72863 *Pedestrian Push Button Post Assenbly 16. 000 16. 000
EACH 0. 000 0. 00
1, 410. 72000 16. 000 22,571.52
0330 614-72886 *Intersection Detection System (Canera) 10. 000 9. 000
EACH 1. 000 29, 198. 80
29, 198. 80000 10. 000 291, 988. 00
0335 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 150 5,518.51
36, 756. 74000 1. 000 36, 756. 74
0340 625-00001 *Construction Surveying (Hourly) 80. 000 48. 000
HOUR 0. 000 0. 00
157. 53000 48. 000 7,561. 44
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
380, 000. 00000 1. 000 380, 000. 00
0350 626-01103 Public Information Services (Tier I11) 1. 000 0.700
LS 0. 300 6, 301. 16
21, 003. 85000 1. 000 21, 003. 85
0355 627-00001 *Paverent Mar ki ng Pai nt 1, 720. 000 644. 700
GAL 0. 000 0. 00
29. 85000 644. 700 19, 244. 29
0360 627-00009 *Modi fied Epoxy Pavement Marking(lnlaid) 861. 000 333. 000
GAL 0. 000 0. 00
111. 92000 333. 000 37, 269. 36
0365 627-30110 *Pavement Mar ki ng Paint (Xwal k- Stop Li ne) 11, 480. 000 0. 000
SF 0. 000 0. 00
7.99000 0. 000 0. 00
0370 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 2, 164. 000 0. 000
SF 0. 000 0. 00
13. 32000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 6, 184. 250 5, 100. 500
HOUR 1, 083. 750 29, 022. 83

26. 78000 6, 184. 250 165, 614. 22



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12:23: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 9 & 6
0380 630- 00007 *Traffic Control Inspection 66. 000 52. 000
DAY 14. 000 2,999. 36
214. 24000 66. 000 14,139. 84
0385 630- 00012 *Traffic Control Management 145. 000 78. 000
DAY 17. 000 13, 657. 80
803. 40000 95. 000 76, 323. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 600
EACH 0. 000 0.00
1, 339. 00000 3. 600 4, 820. 40
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
482. 04000 0. 000 0. 00
0400 630-80341  *Construction Traffic Sign (Panel Size A) 20. 000 10. 800
EACH 0. 000 0. 00
80. 34000 10. 800 867. 67
0405 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 41. 400
EACH 0. 000 0.00
85. 70000 41. 400 3,547.98
0410 630-80343  *Construction Traffic Sign (Panel Size Q) 65. 000 22.500
EACH 1. 800 163. 89
91. 05000 24.300 2,212.52
0415 630-80344  *Construction Traffic Sign (Special) 96. 000 57. 600
SF 0. 000 0. 00
26. 78000 57. 600 1, 542. 53
0420 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0.00
8, 033. 97000 3. 600 28,922. 29
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 3.000 2.700
Type
ype) EACH 0. 000 0.00
1,981. 71000 2.700 5, 350. 62
0430 630-80360  *Drum Channel i zi ng Device 250. 000 90. 000
EACH 0. 000 0. 00
21. 42000 90. 000 1,927.80



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20757-BI D ESTI MATE RUN 10/ 02/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0006 12:23: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 4. 500
EACH 0. 000 0. 00
26. 78000 4.500 120.51
0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
26. 78000 0. 000 0. 00
0445 630- 80380 *Traffic Cone 500. 000 180. 000
EACH 0. 000 0. 00
16. 07000 180. 000 2,892.60
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 225
LS 0. 225 203. 86
906. 05000 0. 450 407.72
0455 630- 85020 *Mobi | e Attenuat or 3. 000 2.700
EACH 0. 000 0. 00
23, 566. 32000 2.700 63, 629. 06
0460 632-00000 *Ni ght Work Lighting 1. 000 0. 200
LS 0. 800 26, 464. 86
33, 081. 07000 1. 000 33, 081. 07

0465 700- 70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 1, 950. 000 1, 950. 000
F A 0. 000 0. 00
1. 00000 1, 950. 000 1, 950. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent -1, 653.780 -1, 834. 440
FA 180. 660 180. 66
1. 00000 -1, 653. 780 -1,653.78
0480 700- 70018 F/ A Roadway Snoot hness | ncentive 62, 746. 180 0. 000
FA 62, 746. 180 62, 746. 18
1. 00000 62, 746. 180 62, 746. 18
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20757-BID ESTI MATE RUN 10/ 02/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0006 12: 23: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0O200 ROADWAY SH 9 & 6
0490 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 626-00100 Mobi | i zation (w o Autopay) Additional Mobilization 1. 500 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0525 900- 00021 Added |tem (Square Foot)/ Detectable Warnings (Cast 32. 000 27.000
Iron
) SF 0. 000 0. 00
123. 19000 27.000 3,326.13
0530 700-70012 F/ A Asph Pvnt Incentive Add Item F/ A Asphalt Pavenent 131, 090. 490 0. 000
I ncentive 700-70012
FA 131, 090. 490 131, 090. 49
1. 00000 131, 090. 490 131, 090. 49
CAT 0200 CURRENT AMI $ 7,668, 606.01 % 957, 180.63$ 7,067,128.01
CAT NO0400 CE POOL
0500 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0505 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 953. 66000 1. 000 19, 953. 66
0510 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 96000 1. 000 5, 250. 96
CAT 0400 CURRENT AMI  $ 46, 208.47 $ 0.00% 46, 208. 47

PRQJIECT TOTAL CURRENT AMI $ 7,714,814.48 $

957,180.63$ 7,113, 336.48



